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EG&G Rocky Flats Inc has rewewed the Department of Energy Rocky Flats Offtce (DOE RFO) letter of 
March 7 1994 requesting an explictt commitment from EG&G Rocky Flats for (1) completing spec& 
treatabiltty studies by November 12 1994 (2) timely completlon of setup of the 881 Sitewide 
Treatabildy Studies Program (STSP) laboratory and (3) a plan to improve communlcatons with 
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP 

EG&G Rocky Flats is commttted to the timely completlon of the eght treatabiltty studies requested by 
EPA and CDH in their letter of February 18 1994 (attached) These treatabltty studies are required to 
support the remedy selection for OUs 1 2 3 5 and 6 EPA and CDH requested that the following 
treatability studies be completed by the referenced date 

Magnettc Separatlon 
Chemcally Enhanced Steam Stnpping 
Solvent Extracton 
Physcal Separatlon 
Adsorption 
Ion Exchange 
TRU-Clear 
Bioremediation 
Soltdfiation/Stabilizatton Workplan 

EG&G Rocky Flats prepared the attached Table 6 1 for the Annual Treatabilfty Studies Report that will be 
issued March 14 1994 This table lists the status of each of the treatability study programs As indicated 
in the table the majority of the treatabiltty studies will be completed (I e bench scale testing will be 
complete and preliminary results reviewed with the Agencies) by the November 12 1994 date 

The exceptons to this date follow 

Chemtcally Enhanced Steam Stripping (CESS) will be conducted at Los Alamos Natonal 
Laboratory (LANL) The target date for completion is November 12 1994 A final date will be 
negotiated wtth LANL dunng contract negotiations 

Solvent Extractlon requires a ”hot laboratory EG&G and DOURFO are currently auditing four 
laboratones in the Denver/Fort Collins area whch have an applcable Colorado Department of 
Public Health Radioacttve Matenals llcense Should the laboratories not require upgrading the 
test program will be completed by November 12 1994 
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The setup of the treatabilrty studies laboratory in Building 881 is underway ( i e utility service for the 
ICP/MS equipment) The indial material was delivered to Building 881 on March 7 1994 A "pre 
evolution evaluation was conducted on March 8 1994 at whch time any material defciencies were 
identified and craft worker sequence was scheduled Maintenance Planning and Scheduling (MP&S) 
will complete their schedule by March 11 1994 Technology Development has tentatively scheduled 
the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment 
This schedule will be confirmed the week of March 14 1994 based on the MP&S schedule 

In order to improve communcatlons DOURFO and EG&G met wrth EPA and CDH and agreed to 
continue to hold quartetiy meetings to present and discuss the status of v a n s  studtes as well as 
provtde weekly highlights and/or monthly summaries of programs In addrtion when signdiint events 
affect current schedules formal notfiation will take place requesting schedule extensions per Part 42 
(Extensuns) of the Interagency Agreement (IAG) 

If you have any questlons please direct them to John Hopkins of Environmental Engineenng & 
Technology at extension 8636 

Associate General Manager 
Environmental Restoration Management 
EG&G Rod<y Flats Inc 
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Ong andlcc J M Roberson 

Attachments 
As Stated 

cc 
A Rampertaap DOE RFO 
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